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Deliverables Submitted: 

Progress Report 

Budget: 

A reimbursement request for $13,561 was submitted to AEA in January 2016 for contractual 

and labor services. This expenditure was directed towards the final report and electrical 

characterization. 

Schedule Status: 

The Project is on schedule with updated schedule. 

Percent Complete: 

Milestone Task   Start 
Date 

End 
Date 

% Complete 

  1 Oceana device design/engineering Nov-13 Feb-14 100% 

  2 Detailed instrumentation plan Dec-13 Jan-14 100% 

  3 Sign AHERC test bed agreement; down payment for 21 days of 
testing 

Jan-14 Jan-14 100% 

  4 Oceana device fabrication Jan-14 Apr-14 100% 

MS 1: AEA accepts instrumentation plan    

  5 Configure instrumentation and SCADA, instrumentation mounts Feb-14 Jun-14 100% 

  6 Analyses and device testing (Carderock) May-14 Jun-14 100% 

MS 2: AEA accepts Carderock test results    

  7 Ship Oceana device to AK Jun-14 Jun-14 100% 

  8 Final assembly for deployment Jun-14 Jun-14 100% 

MS 3: AEA approves testing schedule and deployment/retrieval procedures    

  9 River deployment - Season 1 Jul-14 Oct-14 100% 

MS 4: AEA accepts season 1 test results and plans for device modifications    

  10 Evaluate and modify device Oct-14 Apr-15 100% 

  11 River deployment - Season 2 Jun-15 Sep-15 100% 

  12 Device electrical evaluation Sep-15 Oct-15 100% 

  13 Data analysis and draft project report Oct-15 Nov-15 100% 

  14 Electrical Characterization Dec-15 Jun-16 65% 

  15 Final project report Nov-15 Jun-16 65% 

MS 5: AEA accepts final report    

  16 Project management Nov-15 Jun-16 80% 

 

 

Future Work: 

Complete electrical characterization and finalize project report 


